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MODIS Science Data Support Team (SDST) Meeting Minutes 01/22/93 
  
  
ATTENDEES:  Phil Ardanuy, Liam Gumley, J.J. Pan, Tom Goff, Paul Hubanks,
Ed Masuoka, Al Fleig, Shahin Samadi, Greg Schmidt, Carl Solomon, Jim
Storey, Lalit Wanchoo, Francesco Bordi, Tom Bryant, Paul Chan, Jy-Tai
Chang, Larry Fishtahler  
  
  
NEXT MEETING: DATE TIME BUILDING ROOM

Friday,January 29 10:00am 22 G95 
  
  
TOPICS: 
  
1.   MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley is nearing completion
on the MAS Level-1 Processing Guide which describes all steps in the
Level-1 processing sequence.  He also reported on an EMAIL message from
Paul Menzel in Townsville, Australia that 3 successful flights have been
made as of 19 January.  All 11 channels are performing well. 
  
2.   DATA PRODUCTS LIST AND ALGORITHM DEPENDENCY DIAGRAM:  J.J. Pan
prepared an updated algorithm dependency diagram, data products list,
and required channels list based on the responses received from 10 Team
Members during the past week.  He also plans to begin preparing the
system requirements for the Level-2 shell design in the near future. 
  
3.   MODIS EARTH LOCATION ERROR:    Paul Hubanks reported on the status
of the "Analysis of MODIS Earth Location Error" report.  Tables and
Figures are being updated to reflect new pointing error budgets from GE
(EOS Platform) and SBRC (MODIS Instrument). 
  
He is also preparing to reprocess the MAS ASTEX data using the final
calibration coefficients. 
  
4. LEVEL-1 DESIGN ASSUMPTIONS/TRACKING/RISK LIST:    Tom Goff presented
an updated version of the assumptions list for the MODIS Level-1 design. 
    
  
ACTION ITEMS: 
  
06/12/92 [LLOYD CARPENTER].  Due Date: 02/12/93.  Implement Microsoft
Project for managing and scheduling MODIS SDST activities, including
Level-1A and -1B schedules, Level-2 shell schedule, sizing of computer
resource requirements, and overview.  STATUS:  Open. 
  
12/22/92 [LLOYD CARPENTER].  Due Date: 03/01/93.  Survey the MODIS
science team members to determine computer storage and processing
requirements for Level-2 processing.  STATUS Open. 



  
01/22/93 [AL FLEIG]:  Due Date: 2/15/93.  Write a memo to the project to
change the MODIS duty cycle to 50% daytime, 50% nighttime.  STATUS: 
Open. 
  
1/22/93 [CARL SOLOMON].  Due Date: 2/12/93.  Develop configuration
management concepts suitable for application for MODIS Level-1 (etc.)
software development; prepare alternatives and "cost/benefit" analyses.
STATUS:  Open. 
  
1/22/93 [JIM STOREY].  Due Date: TBD.  Meet with EDOS, AM platform, and
other groups; develop "cost/benefit" analyses; and provide
recommendations for treatment of platform ancillary data (e.g.,
position, attitude).  For example, do we incorporate position/attitude
data into the Level-1A product or assign a pointer to it?  Do we
recommend that platform ancillary data be included in the MODIS
instrument Level-0 data stream?  STATUS  Open. 
  
1/22/93 [LLOYD CARPENTER/TOM GOFF].  Develop SDST-final draft of Level-1
requirements/ assumptions.  Due Date:  (Initial draft due 2/14/93;
iterate until 2/26/93; mail draft to MODIS, EOSDIS, and other parties
for review by 3/1/93).  STATUS:  Open. 
  
1/22/93 [PAUL HUBANKS/CARROLL HOOD].  Due Date: TBD.  Develop concepts
for improving completeness of MAS metadata (anticipate the questions
scientists might ask prior to ordering the data; e.g., identify clouds,
snow/ice, etc.).  STATUS:  Open. 


